

NFI & ES Sector Monthly Update #3

DARFUR
March 2008

Executive Summary

- A Common Appeal for the Common Pipeline was launched. The funds requested will enable the purchasing of life-saving NFI stocks not available through other channels, prior to the on-set of the rainy season. Copies of the Common Appeal are available by emailing sudan@unjlc.org.
- In March, 33,977 households were served with non-food items from the Common Pipeline in Darfur, bringing the 2008 first quarter total to 81,972 households. To these households, approximately 160,000 NFI items were distributed in March, making the total number of items distributed over 590,000 year-to-date.

Sector Overview

Funding Update

The Common Pipeline Partners (UNJLC, UNICEF and CARE) completed an intensive planning exercise analyzing stock requirements and pre-positioning strategies of non-food items (NFIs) for the rainy season, as well as funding needed for stock purchases necessary to implement these strategies. A Common Appeal was developed and launched to address identified gaps. As the Common Pipeline supports over 90% of NFI distributions in Darfur and the Rest of Sudan (ROS) regions, the funds requested will enable the purchasing of life-saving NFI stocks not available through other channels, prior to the on-set of the rainy season. Copies of the Common Appeal can be obtained by emailing sudan@unjlc.org.

Current NFI & ES Sector Funding Status – As of 9 April 2008

2008 UN Work Plan Project Name	Total Request	Non-CHF Funding Secured (incl. 2007 carryover)	CHF 1st Round Allocation	Current Shortfall	
				Amount	%
CARE - SUD-08/NS4	7,750,803	7,750,803	-	-	0%
CHF International - SUD-08/NS5	1,125,000	N/A	-	N/A	N/A
Concern - SUD-08/NS24	891,172	N/A	180,000	N/A	N/A
CRS - SUD-08/NS50	1,408,380	N/A	125,000	N/A	N/A
German Agro Action - SUD-08/NS25	7,500	N/A	-	N/A	N/A
HAI - SUD-08/NS6	701,920	N/A	55,000	N/A	N/A
Humedica - SUD-08/NS26	116,070	N/A	-	N/A	N/A
INTERSOS - SUD-08/NS7	134,049	N/A	-	N/A	N/A
IOM - SUD-08/NS23	95,256	N/A	95,000	N/A	N/A
IOM - SUD-08/NS8	1,700,000	N/A	-	N/A	N/A
Islamic RW - SUD-08/NS9	690,000	N/A	-	N/A	N/A
MERCY CORPS - SUD-08/NS27	233,522	N/A	-	N/A	N/A
NCA - SUD-08/NS28	1,040,000	N/A	78,000	N/A	N/A
Samaritan's Purse - SUD-08/NS10	10,000	N/A	-	N/A	N/A
SC-US - SUD-08/NS11	96,000	N/A	70,000	N/A	N/A
SRC - SUD-08/NS29	11,200	N/A	-	N/A	N/A
SUDO - SUD-08/NS12	79,553	N/A	50,000	N/A	N/A
SUDO - SUD-08/NS16	-	N/A	-	N/A	N/A
Terr Des Hommes - SUD-08/NS54	580,000	N/A	-	N/A	N/A
Triangle - SUD-08/NS13	126,240	N/A	-	N/A	N/A
UNHCR - SUD-08/NS30	4,224,365	N/A	-	N/A	N/A
UNICEF - SUD-08/NS3	10,500,000	N/A	1,200,000	N/A	N/A
WFP (UNJLC) - SUD-08/NS14	2,250,000	450,000	747,000	1,053,000	47%
TOTAL	33,771,030	8,200,803	2,400,000	1,053,000	3%


UNJLC recommends that all coordinating partners provide information regarding other secured funding, in order to maintain an accurate overall sector perspective and effectively advocate for additional funding as opportunities arise.

NFI Common Pipeline

March Activities

In March, 33,977 households were served with non-food items from the Common Pipeline in Darfur, bringing the 2008 first quarter total to 81,972 households. To these households, approximately 160,000 NFI items were distributed in March, making the total number of items distributed over 590,000 year-to-date.

Key interventions this month were done in support of conflict-affected populations in West Darfur, specifically 2,844 households in Abu Surug and 2,521 households in Sirba. Another large distribution was to 26,534 households in Kalma Camp, South Darfur, who were replenished with Common Pipeline items by Oxfam and MSF-Holland.



COORDINATING PARTNERS FOR FEBRUARY 2008

Thank you to all for your continued support.

North Darfur	South Darfur	West Darfur
GAA SPRC	Humedica IRC Labado Development Committee MSF-Holland Muslim Aid OXFAM PATVO (Peace and Tolerance) Samaritan's Purse Solidarité	CRS

Stocks

STOCK BALANCES AS OF March 31st, 2008:

	El Obeid	El Geneina	Nyala	El Fasher
	Balance Available	Balance Available	Balance Available	Balance Available
Blankets	12,589	56,055	43,858	47,713
Clothing	29,994	21,751	50,941	52,591
Cooking Sets	30,000	-	-	-
Jerry Cans	10	18,131	2,752	5,109
Mosquito Nets	5,100	-	-	-
Plastic Sheeting	10,894	7,433	30,133	9,821
Sanitary Material	-	19,845	-	3,060
Sleeping Mats	15,235	40,285	75,802	54,634
Tents	-	-	34	-

Currently, there is a limited amount of jerry cans in the Common Pipeline stocks in all of North Sudan; however, jerry cans, along with plastic sheeting, are in the initial stages of procurement. For all other items, there is sufficient stock on hand to cover planned distributions for the second quarter of 2008.

Other Pipeline Activities

UNJLC encourages all partners to share information about their other pipeline and/or supplementary NFI activities. In addition to including the information in the monthly updates, it helps UNJLC maintain an accurate overall picture of the entire sector.

Meetings Calendar

Location	Meeting	Date & Time	Venue
<i>Khartoum</i>	NFI & ES Sector Coordination Meeting	10 April, 1100 hours	OCHA
<i>El Fasher</i>	NFI/Logs Coordination Meeting	15 & 29 April, 1500 hours 13 & 27 May, 1500 hours	OCHA
<i>Nyala</i>	NFI/Logs Coordination Meeting	8 & 22 April, 0900 hours 6 & 20 May, 0900 hours	OCHA
<i>El Geneina</i>	NFI/Logs Coordination Meeting	15 & 29 April, 1030 hours 13 & 27 May, 1030 hours	OCHA

UNJLC Darfur Contacts

WEBSITE: <http://www.unjlc.org/sudan>

KHARTOUM OFFICE EMAIL: sudan@unjlc.org

Office Location	Name	Title	E-Mail
<i>Khartoum</i>	Ann Marie O'Donoghue	Darfur Coordinator	annmarie.odonoghue@wfp.org
	Nathalie Butcher	Reports Officer	nathalie.butcher@wfp.org
	Elizabeth Villarroel	Pipeline Manager	elizabeth.villarroel@wfp.org
<i>North Darfur</i>	Allan Ng	Darfur Field Coordinator / Head of Office – El Fasher	allanng.hb@wfp.org
<i>South Darfur</i>	Jean-Emile Canu	Head of Office – Nyala	jeanemile.canu@wfp.org
	Alejandro Pena	NFI Coordinator and Communications Officer	alejandro.pena@wfp.org
<i>West Darfur</i>	Jane Castledine	NFI Coordinator and Communications Officer	jane.castledine@wfp.org